
 

 
Council, 10 December 2009 
 
Revalidation project update 
 
Executive summary and recommendations 
 
Introduction 
 
This paper updates the Council about ongoing work in the area of 
revalidation, building upon the Council’s previous discussion on this topic.  
 
Decision 
 
The Council is invited to discuss and approve the revalidation project brief. 

 
Background information 
 
Paper considered by the Council on 10 September 2009:  
Enclosure 5 at http://www.hpc-
uk.org/aboutus/council/councilmeetings_archive/index.asp?id=455 
 
Resource implications  
 
Outlined in attached paper. 
 
Financial implications  
 
Outlined in attached paper.  
 
Appendices  

 
• Appendix 1 - Revalidation phase one plan 

 
• Appendix 2 - Revalidation five year plan 

 
Date of paper  
 
26 November 2009 
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Revalidation project brief 
 
1. Introduction 
 
The Health Professions Council (HPC) Executive takes the definition of 
revalidation as:  
 

“The process by which a regulated professional periodically 
has to demonstrate that he or she remains fit to practise.”1 

 
This paper outlines the work that the HPC is undertaking to make sure that 
any approach to revalidation:  
 

• will represent a positive affirmation of continuing fitness to practise, 
supported by appropriate external verification; 

• will command public confidence and demonstrate benefit to members 
of the public; and 

• is proportionate to the available evidence of risk. 
 
We are undertaking work in three phases and this project brief outlines the 
nine projects that will be undertaken in Phase One.  Project plans for each 
project can be found in Annex A. At this stage, the project plans are an outline 
of the approach only and detailed plans will be prepared at a later date.  
 
2. Conceptual framework and revalidation projects 
 
The conceptual framework below summarises the key elements that need to 
be taken into consideration in the development of a revalidation system, as 
outlined in the Report of the Continuing Fitness to Practise Professional 
Liaison Group (PLG).  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

                                            
1 The regulation of non-medical health care professionals (Department of Health, 2006)  

Revalidation 

Process 

Cost 

Risk 

Standards 

Figure 1. Conceptual framework 



 

 2

2.2 Risk 
 
The first task in our revalidation approach is to ensure that we understand the 
risk to the public posed by the professions that we regulate now and in the 
future. In particular, we need more information about how different health care 
professionals (e.g. different professions, ages, genders etc) expose service 
users to different levels of risks. This information is important if we are to 
develop a risk-based approach to revalidation. 
 
Part of the work we will undertake will include further exploration about what is 
meant by ‘risk’. For our purposes, an appropriate definition of risk might be: 
 

 “The potential to do harm.” 
 
2.2.1 HPC’s current systems 
 
The HPC already has robust systems in place that reduce the risk to the 
public posed by our registrants by ensuring continuing fitness to practise. 
These include our standards of proficiency to join the Register, fitness to 
practise processes, Continuing Professional Development (CPD) and the self-
certification that each registrant must complete when they renew their 
registration. 
 
However, we do not yet know whether additional processes are required in 
order to ensure continuing fitness to practise. This is illustrated by the diagram 
below. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2. Processes to ensure continuing fitness to practise 
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2.2.2 Projects to increase understanding of the different levels of risk 
posed by our registrants and the robustness of our current systems 
 
Six projects will contribute to our understanding about the different levels of 
risk posed by our registrants and the robustness of our current systems.  
 

• Project 1: Exploring the link between conduct during pre-registration 
education and training and subsequent fitness to practise action 

 
• Project 2: Piloting a pre-registration education and training 

’professionalism tool’ 
 

• Project 3: Analysis of HPC’s fitness to practise data to identify trends 
regarding fitness to practise concerns across the Register 

 
• Project 4: Analysis of HPC’s CPD audit profiles to identify trends 

regarding CPD profiles and assessment results across the Register 
 

• Project 5: Literature review of the fitness to practise of the professions 
regulated by the HPC 

 
• Project 6: Literature review of fitness to practise trends regarding 

professions other than those regulated by the HPC 
 

Following the completion of the above projects we anticipate being able to 
answer the following questions: 
 
 
 

Are there any ‘gaps’ in our current systems that mean some 
continuing fitness to practise concerns are not being 
identified? 
 
Are there characteristics of registrants that mean members of 
the public are exposed to a greater than normal risk? 
  
Does the level of risk posed by our registrants justify the 
introduction of an additional system?  

 
 
2.3 Standards 
 
If a revalidation system were to be introduced, we would need to develop the 
standards that registrants would need to meet. An example of one approach 
would be to assess registrants on their ability to continue to meet the 
standards of proficiency for their profession (i.e. the threshold standards). 
Another approach would be to develop additional standards that would test 
registrants against the knowledge and skills needed for their current work. 
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It would not be appropriate to develop the standards until the phase one 
projects have been completed and a decision has been made about whether 
an additional system is needed. 
 
Assuming a revalidation system is introduced, more work around standards 
will be done in the second phase of revalidation work.  
 
2.4 Process and cost 
  
Once standards have been developed, we would then need to decide on the 
process to be piloted, which would include identifying the costs of different 
processes.  
 
While we are not currently in a position to design or implement a process, we 
can begin to explore systems used by other regulators and the costs involved. 
Undertaking this work now will mean we have more evidence upon which to 
base our decisions. Understanding the benefits and costs of different 
processes used by other regulators will also help us to decide whether the 
cost of a revalidation system would be justified by the increase in public 
protection.    
 
2.4.1 Projects exploring the feasibility and costs of different processes 
 
Three projects will explore the feasibility and costs of a number of different 
potential processes.  

 
• Project 7: Review of existing revalidation processes that have been 

implemented by international regulators  
 
• Project 8: Review of existing revalidation processes that have been 

implemented or are being developed by other UK regulators 
 

• Project 9: Explore patient2 feedback tools currently being developed by 
other health regulators  

 
When the above projects are completed we expect to be able to answer the 
following questions: 

                                            
2 By ‘patient’ we are referring to anyone who uses or is affected by the services of registrants 
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What tools and systems already exist within UK and 
international regulatory bodies beyond those identified by the 
work of the PLG? 
 
If the evidence suggests that a revalidation system is needed, 
which, if any, of the existing tools and systems could meet the 
requirements of the HPC? 
 
Are there further details of the costs of the different 
revalidation tools and systems available? 

 
 
3. Phases two and three 
 
The outcomes from Phase One will enable us to decide whether a system of 
revalidation is needed and will increase our understanding of processes used 
by other regulators. We expect to make one of the following recommendations 
after Phase One has been completed: 
 

• adapt our current systems to fill in any gaps identified;  
 
• develop, ‘operationalise’ and introduce an additional process or system 

of revalidation; or 
 

• no further action as we are confident that our current systems 
adequately protect the public. 

 
If a revalidation system were to be introduced, Phase Two would involve 
developing and consulting on the standards that registrants would need to 
meet. During this phase we would also consult on and make the necessary 
changes to legislation.  
 
Phase Three would then involve developing and piloting the system to be 
used, ahead of an incremental roll out across the professions.  
 
4. Phase One project reporting arrangements  
 
The revalidation policy manager will be responsible for the reporting 
arrangements of all projects.  
 
Each project will have its own reporting arrangements. This will include a final 
report and interim reports where needed. When an external provider is 
involved, the policy manager will ensure that the reports are delivered on time 
and to a high quality level. 
 
The revalidation policy manager will provide regular updates to the Council 
about the progress of work.  
 
By the end of 2011, most projects and final reports will be completed.  
Project 2, which is piloting a professionalism tool, has a duration of five years 
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and a first year report will be prepared that outlines the progress made and 
findings to date.  
 
Following the completion of the projects, a comprehensive summary report 
will be prepared which will answer the questions posed in this document and 
make recommendations about whether an additional system is needed to 
ensure the continuing fitness to practise of our registrants. If a new system is 
recommended, the report will also include recommendations about the 
feasibility of introducing similar processes to those used by other regulators. 
The report will go out to public consultation before further work is 
commenced.   
 
The Department of Health has indicated that HPC’s progress will be 
monitored via regular meetings between the HPC’s revalidation lead (the 
Director of Policy and Standards) and the Head of Non-Medical revalidation. 
The Department of Health has also asked to receive any papers or reports 
considered by the Council on this topic.  
 
5. Legal framework 
 
The introduction of a revalidation system would require a piece of secondary 
legislation known as a ‘Section 60 Order’. This is an order made under the 
Health Act 1999. If a decision was made to proceed with a revalidation 
system, the Department of Health would publicly consult on a draft Section 60 
Order prior to the publication of legislation.  
 
The HPC would also consult on any changes to our Rules, as well as the 
introduction of any new standards and guidelines.  
 
We would also need to consider other legal implications that may be 
associated with a revalidation system. For example, if a revalidation system 
could lead to removal from the Register, we would need to ensure that an 
appropriate appeals system was in place.  
 
6. Communication strategy 
 
A communication plan will be developed to engage professional bodies, 
registrants and employers. More information about the communication plan 
will be provided at a later date. 
 
In addition to the external communication strategy, regular internal updates 
will be provided through the HPC employee newsletter and all-employee 
meetings.  
 



 

 7

7. Financial implications 
 
The HPC was awarded a grant of £360,000 in May 2009 for the 2009/2010 
financial year by the Department of Health to explore: 
 

(a) the evidence which will inform any revalidation system; and  
(b) the potential feasibility of possible models of revalidation.  

 
The revalidation projects outlined in this paper will be funded through the 
grant.  
 
The Department indicated that a further grant may be possible for the 
2010/2011 financial year. 
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Project 1 – Link between conduct during pre-registration education and 
training and subsequent fitness to practise action 
 
Aim 
To explore the link between conduct during pre-registration education and 
training and subsequent fitness to practise action. 
 
Scope 
The research will be limited to studying one or two professions currently 
regulated by the HPC and will be quantitative in nature. 
 
Proposed approach 
The process of appointing a researcher for this project is already underway. 
We have had discussions with a team of researchers from Durham and 
Newcastle Universities and the project arrangements will be finalised shortly. 
This research team will also undertake Project 2.   
 
We expect the project to take 12 months with the findings presented to the 
HPC as a final report. 
 
Anticipated outcomes 
This project will contribute to our understanding about the risk to the public 
posed by our registrants and the robustness of our current systems, therefore 
enhancing the ‘risk’ element of the conceptual framework. 
 
The study should enable conclusions to be drawn about whether there is a 
link between poor conduct and performance during pre-registration education 
and training and subsequent fitness to practise action. If a link is determined, 
the study will also look at the areas of conduct which most commonly act as 
pre-indicators for subsequent fitness to practise action. 
 
Understanding this link will help us to identify the most effective point of 
intervention to increase public protection. For example, the outcomes from 
this study may indicate that the most effective way to increase public 
protection is to concentrate on pre-registration education and training, rather 
than introducing a post registration revalidation system.  
 
This study has close ties with the Project 2, which is trialling the use of a pre-
registration ‘professionalism tool’ as a way to reduce conduct concerns 
among registrants.  
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Project 2 – Piloting a pre-registration education and training 
‘professionalism tool’ 
 
Aim 
To pilot a ‘professionalism tool’ with pre-registration education and training 
providers to determine whether such a tool could help resolve potential 
conduct concerns before an individual joins the Register.  
 
By ‘professionalism tool’ we mean a method of teaching or promoting 
professionalism to students and emphasising the importance the HPC places 
on the conduct of our registrants. More details about the tool will be available 
as the project progresses.  
 
Scope 
The research will be limited to studying two professions currently regulated by 
the HPC and will be quantitative and qualitative in nature.  
 
Proposed approach 
The process of appointing a researcher for this project is already underway. 
We have had discussions with a team of researchers from Durham and 
Newcastle Universities and the project arrangements will be finalised shortly.  
 
The research will be undertaken over five years, so that student progress can 
be tracked over a reasonable time scale. The findings will be presented to the 
HPC through annual interim reports and a final report with recommendations.  
 
Anticipated outcomes 
This project will contribute to our understanding about the risk to the public 
posed by our registrants and the robustness of our current systems, therefore 
enhancing the ‘risk’ element of the conceptual framework. 
 
The study should enable conclusions to be drawn about the potential 
usefulness of a professionalism tool in helping to identify and resolve potential 
issues around professionalism during pre-registration education and training, 
therefore reducing the number of fitness to practise complaints regarding 
conduct.  
 
If the pilot is successful, we may decide that a pre-registration professionalism 
tool offers more benefits than a post-registration revalidation system.  As part 
of the study we will also look at the cost of a professionalism tool compared to 
the costs of revalidation processes.  This work will complement the projects 
looking at the robustness of our current systems and help us to decide 
whether an additional means of public protection should be implemented.  
 
This pilot has the potential to have ongoing benefits to both the public and 
registrants as a way to increase public protection and reduce fitness to 
practise complaints.  
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Project 3 – Analysis of HPC’s fitness to practise data to identify trends 
regarding fitness to practise concerns across the Register 
 
Aim 
To identify what, if any, trends exist regarding fitness to practise concerns 
across our Register and whether certain registrants are more likely to be the 
subject of a fitness to practise complaint. 
 
Scope 
The study will involve analysing all available fitness to practise data that has 
been collected since the opening of the HPC register. 
 
Proposed approach 
This project will be led by the revalidation policy manager who will work 
closely with an external statistician/researcher who has expertise working with 
the professional regulatory environment.  
 
The Executive will begin by reviewing the available data and working with the 
appointed researcher to discuss what analysis can be performed and what 
can be learned through the analysis.  
 
We will shortly begin the process of identifying potential researchers, with the 
aim of appointing a provider in early 2010.  We expect the project to take 12 
months with the findings presented to the HPC as a final report. 
 
Anticipated outcomes 
This project will contribute to our understanding about the risk to the public 
posed by our registrants and the robustness of our current systems, therefore 
enhancing the ‘risk’ element of the conceptual framework. 
 
The study should enable conclusions to be drawn about whether certain types 
of registrants are more likely to come in to contact with HPC’s fitness to 
practise procedures, by exploring for example: 
 

• variations across professions, ages, genders and routes to registration 
with regard to fitness to practise complaints and hearings; 

• whether there are any trends in the geographical location and types of 
practices where complaints are made;  

• whether there are any trends regarding conduct and competence 
concerns;  

• whether registrants who have been practicing for a certain period of 
time are more likely to come into contact with fitness to practise 
procedures; and 

• whether there is a link between the frequency and/or type of complaint 
and the type of employment, for example NHS and private 
employment.  
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Project 4 – Analysis of HPC’s CPD audit profiles to identify trends 
regarding CPD profiles and assessment results across the Register 
 
Aim  
To identify what, if any, trends exist regarding CPD audit profiles and 
assessment results across the Register. 
 
Scope 
The study will involve analysing all available CPD profiles, assessor 
comments and assessment results.   
 
Proposed approach 
This project will be led by the revalidation policy manager who will work 
closely with an external statistician/researcher who has expertise working with 
the professional regulatory environment.  
 
As for Project 3, the Executive will begin by reviewing the available data and 
working with the appointed researcher to discuss what analysis can be 
performed and what can be learned through the analysis. We expect that this 
project will also require the appointment of two short term contractors (2 x 6 
weeks) to undertake some of the initial data analysis. 
 
We will shortly begin the process of identifying potential researchers, with the 
aim of appointing a provider in early 2010.  We expect the project to take 12 
months with the findings presented to the HPC as a final report. 
 
Anticipated outcomes 
This project will contribute to our understanding about the risk to the public 
posed by our registrants and the robustness of our current systems, therefore 
enhancing the ‘risk’ element of the conceptual framework. 
 
The study should enable conclusions to be drawn about the following: 
 

• if there are any trends regarding the amount and type of CPD being 
undertaken across the Register;  

• if there are any trends regarding the types of registrants that do not 
undertake appropriate or sufficient CPD; and 

• the effectiveness of our CPD processes in identifying registrants who 
are not continuing to practise safely and effectively.  

 
Depending on the outcome of this project and others, a future study could be 
undertaken to determine whether there is a link between the type and amount 
of CPD being undertaken and fitness to practise complaints. This is outside 
the scope of this project as it is unlikely that the current amount of CPD audit 
data would be sufficient to draw statistically valid conclusions about the link 
between CPD and fitness to practise. We recommend undertaking this work 
at a later date, for example after each profession has been through the CPD 
audit process at least once.  
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Project 5 – Literature review of the fitness to practise of the professions 
regulated by the HPC 
 
Aim 
To review and analyse existing literature which contains information relevant 
to the fitness to practise of the professions regulated by the HPC.  
 
Scope 
The study will require a literature search, review and analysis. Examples of 
literature expected to be of interest include reports from Ombudsmen, 
companies offering indemnity insurance to health professionals, the National 
Clinical Assessment Service (NCAS) and other research bodies.   
 
Proposed approach 
This study will be completed by the revalidation policy manager. We anticipate 
that the review could be completed in 12 months. 
 
Anticipated outcomes 
This project will contribute to our understanding about the risk to the public 
posed by our registrants, by identifying if and how our registrants are involved 
in complaints processes outside the HPC, therefore enhancing the ‘risk’ 
element of the conceptual framework. 
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Project 6 – Literature review of fitness to practise trends regarding 
professions other than those regulated by the HPC 
 
Aim 
To identify any trends regarding the characteristics of health professionals 
involved in fitness to practise complaints.  
 
Scope 
The study will require a search, review and analysis of literature which 
contains information about fitness to practise complaints against health 
professionals. In particular, we will look at fitness to practise annual reports of 
other health regulators.    
 
Proposed approach 
This study will be completed by the revalidation policy manager. We anticipate 
that the review could be completed in 12 months. 
 
Anticipated outcomes 
This project will contribute to our understanding about the risk to the public 
posed by our registrants and the robustness of our current systems, therefore 
enhancing the ‘risk’ element of the conceptual framework. 
 
Through this review we hope to identify trends about characteristics of 
registrants who have a fitness to practise complaint made against them. For 
example, the data may suggest that health professionals over a certain age, 
or who have been practicing for a certain period of time are more likely to 
come into contact with fitness to practise procedures.  
 
We could then use this information to develop a revalidation approach that is 
targeted to the registrants that are likely to pose the highest risk to the public. 
For example, if the data shows that concerns are most likely to arise either 
earlier or later in a registrant’s career, a revalidation process could be 
targeted at registrants new to the Register, or those who have been practising 
for a certain number of years.  
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Project 7 – Review of existing revalidation processes that have been 
implemented by international regulators  
 
Aim 
To review existing revalidation processes to benefit from their experiences 
and to ascertain the feasibility of such processes for the HPC. 
 
Scope 
The study will involve visiting a small number of international regulators which 
have already made significant progress on implementing revalidation 
systems.   
 
These visits will be supplemented by desk research about other international 
regulators.   
 
As a contrast, we will also look at regulators who have chosen not to 
introduce a revalidation process to ascertain how successful their systems 
are. 
 
Proposed approach 
This project will be managed by the revalidation policy manager. A small team 
of HPC employees, including the HPC Chair and policy manager, may visit 
international regulators to see first-hand the systems being used and review 
how successful the systems have been. 
 
The following regulators have introduced a variety of approaches to 
revalidation that are of interest to the HPC: 
 

• Ontario College of Physiotherapists 
• College of Dietitians of Ontario 
• Federation of Medical Regulatory Authorities of Canada 
• Ontario College of Pharmacists 
• Federation of State Boards of Physical Therapy 
• Virginia Board of Health Professionals 

 
We are in the process of contacting the above organisations and expect the 
international trip to take by June next year.  
 
Anticipated outcomes  
This project will contribute to our understanding of the feasibility and costs of 
a number of potential revalidation processes, therefore enhancing the 
‘process’ and ‘cost’ elements of the conceptual framework.  
 
This project will increase our knowledge about the range and cost of existing 
systems, how successful they have been, and the feasibility of using such 
systems. For example, several regulators have introduced online systems 
which test registrants’ knowledge and skills in a number of discrete areas, 
providing an external assessment which then helps to inform that individual’s 
learning needs. Others have introduced face-to-face assessments. 
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Project 8 – Review of existing revalidation processes that have been 
implemented or are being developed by other UK regulators 
  
Aim 
To review revalidation processes that have been implemented or are being 
developed by other UK regulators to benefit from their experiences and to 
ascertain the feasibility of such processes for the HPC. 
 
Scope 
The study will be limited to UK regulators. It is expected that revalidation 
processes implemented by other health regulators will be most useful to the 
HPC. Non-health regulators, such as the Civil Aviation Authority or Gas Safe, 
may also have processes of interest to us.  
 
Proposed approach 
This study will be undertaken by the revalidation policy manager, who will 
identify suitable regulators to meet with and gather information. This 
information will be used to produce a report describing the existing process 
and including recommendations about the feasibility of using similar 
processes for the HPC.  
 
This project will begin in Spring 2010 and a report will be produced after 12 
months.  
 
Anticipated outcomes 
This project will contribute to our understanding of the feasibility and costs of 
a number of potential revalidation processes, therefore enhancing the 
‘process’ and ‘cost’ elements of the conceptual framework.  
 
As for Project 7, this project will increase our knowledge about the range and 
cost of existing systems. For example, the General Medical Council have 
recently introduced a revalidation system for their registrants which will be 
considered as part of the project. Other health regulators are in a similar 
position to the HPC and are undertaking scoping studies and gathering 
evidence before deciding on a revalidation approach. We expect the work 
being undertaken by these regulators to be of interest to us.  
 
We will also look at systems implemented by non-health regulators. For 
example, the Civil Aviation Authority requires pilots to revalidate and undergo 
rigorous periodic testing and Gas Safe routinely inspect the work done by 
their registrants.  
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Project 9 – Review of patient feedback tools currently being developed 
by other health regulators 
 
Aim 
To review patient feedback tools currently being developed by other health 
regulators to ascertain the feasibility of such processes for the HPC. 
 
Scope 
This project will focus on work being done by other regulators, professional 
bodies and research organisations, such as the Picker Institute Europe who 
have recently completed an evaluation on patient feedback tools. 
 
Proposed approach 
This project will be undertaken by the revalidation policy manager. It will 
involve monitoring the progress of patient feedback tools being developed to 
produce a summary report which will include recommendations about the 
feasibility of using similar processes for the HPC.  
 
This project will begin in Spring 2010 and a report will be produced after 12 
months.  
 
Anticipated outcomes 
This project will contribute to our understanding of the feasibility and costs of 
a number of potential revalidation processes, therefore enhancing the 
‘process’ and ‘cost’ elements of the conceptual framework.  
 
Conclusions will be drawn about whether patient feedback tools have the 
potential to increase public protection and the feasibility of the HPC 
implementing a similar approach to patient feedback to other regulators.  
 
This work links in to the PLG recommendation to undertake a prospective 
study looking at the application of a patient feedback tool with a random 
sample of registrants and students. Once the initial feasibility work has been 
done, one or more patient feedback tools could be piloted for use by our 
professions.  
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22/06/11 Write literature review report

20/07/11 Accept report

PROJECT 7 REVIEW OF PROCESSES (HPC PROFESSIONS)

23/11/09 Write brief

25/01/10 Undertake study

25/01/10 Organise international trip itinery

26/04/10 Undertake international trip

29/12/10 Accept report

PROJECT 8 REVIEW OF PROCESSES (NON-HPC PROFESSIONS)

11/01/10 Write brief

05/07/10 Undertake study

04/07/11 Accept report

PROJECT 9 PATIENT FEEDBACK TOOLS

11/01/10 Write brief

05/07/10 Undertake study

04/07/11 Accept report

SUMMARY REPORT

01/08/11 Collate results from the 9 streams of work

24/10/11 Write report

19/12/11 Submit report

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
Q2 '09 Q3 '09 Q4 '09 Q1 '10 Q2 '10 Q3 '10 Q4 '10 Q1 '11 Q2 '11 Q3 '11 Q4 '11 Q1 '12 Q2 '12 Q3 '12
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ID Duration
1 1290 days

2 520 days

3 520 days

4 640 days

5 130 days

6 120 days

7 120 days

8 120 days

9 60 days

10 110 days

11 40 days

12 400 days

13 280 days

14 120 days

15 0 days

FIVE YEAR REVALIDATION PLAN 

PHASE 1

Research and feasibility

PHASE 2

Consultation on revalidation recommendations (phase 1 findings)

Development of standards

Consultation on standards

DH Consultation on S60

Legislative approval of S60

Consultation on Rules changes

Approval of Rules changes

PHASE 3

Systems design build and testing

Systems pilot & amendments

Commence staggered roll out of revalidation

Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4
2010 2011 2012 2013 2014 2015 2016

APPENDIX 2 - FIVE YEAR REVALIDATION PLAN
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